
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

1263Y          

0005 Pay Period End Date: 06.04.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.10.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 09.15.2015

09.24.2015

03.28.2016

Date Let:

LINCOLN - SYRACUSE

09.03.2015

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.29.2016

Date Project Completion:

Counties

LANCASTER

OTOE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13263  000 HSIP-NH-2-6(123) 002 464.88 492.00 BITUMINOUS

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:
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Nebraska Department of Roads Date: 06.10.2016

$4,931,835.62

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $803,271.58 $161,578.93 $641,692.65
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $803,271.58 $161,578.93 $641,692.65
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $803,271.58 $161,578.93 $641,692.65

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$803,271.58 $161,578.93 $641,692.65

$.00 $.00 $.00

16%

% Time Comp

% Dollar Comp

33%

$4,931,835.62

06.08.2016 06.08.2016

06.09.2016

Knutson, Dewaine

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

06.09.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.09.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 54,400.000 27,200.00

54,400.000 27,200.00

16,342.000 8,171.00

8,072.000 4,036.00

0001

BDAYBARRICADE, TYPE II
0001 0027 

0001.10      2.20 692.000 1,522.40

692.000 1,522.40

399.000 877.80

104.000 228.80

0002

BDAYBARRICADE, TYPE III
0002 0028 

0001.75      5.20 1,904.000 9,900.80

1,904.000 9,900.80

484.000 2,516.80

226.000 1,175.20

0003

EACHTEMPORARY SIGN DAY
0003 0029 

0001.90      1.55 10,286.000 15,943.30

10,286.000 15,943.30

5,692.000 8,822.60

1,302.000 2,018.10

0004

EACHSIGN DAY
0004 

0002.97      310.00 136.000 42,160.00

136.000 42,160.00

51.000 15,810.00

20.000 6,200.00

0005

DAY FLASHING ARROW PANEL
0005 0030 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0006

HOURTRAINING
0006 

0030.90      250,000.00 1.000 250,000.00

1.000 250,000.00

0.781 195,345.56

0.781 195,345.56

0007

LS  MOBILIZATION
0007 0031 

1102.00      6.00 3,148.000 18,888.00

3,148.000 18,888.00

0.000 0.00

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7503.52      5.50 600.000 3,300.00

600.000 3,300.00

0.000 0.00

0.000 0.00

0009

LF  5" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0009 

8022.20      1.50 1,010.000 1,515.00

1,010.000 1,515.00

0.000 0.00

0.000 0.00

0010

EACHHYDRATED LIME/WARM MIX ASPHALT
0033 

8060.05      200.00 1,893.000 378,600.00

1,893.000 378,600.00

888.000 177,600.00

326.000 65,200.00

0011

EACHGRANULAR SUBDRAIN
0010 

8111.00      250.00 22.760 5,690.00

22.760 5,690.00

0.000 0.00

0.000 0.00

0012

STA SHOULDER SUBGRADE PREPARATION
0011 

9005.23      34.50 52,690.000 1,817,805.00

52,690.000 1,817,805.00

5,836.960 201,375.13

5,629.230 194,208.44

0013

TON ASPHALTIC CONCRETE, TYPE SPS
0012 

9005.75      47.50 1,010.000 47,975.00

1,010.000 47,975.00

0.000 0.00

0.000 0.00

0014

TON ASPHALTIC CONCRETE, TYPE SPR
0034 

9010.51      45.00 6,000.000 270,000.00

6,000.000 270,000.00

0.000 0.00

0.000 0.00

0015

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0013 

9021.12      520.00 1,878.080 976,601.60

1,878.080 976,601.60

151.808 78,940.16

142.672 74,189.44

0016

TON PERFORMANCE GRADED BINDER (52-34)
0014 

9021.13      590.00 34.340 20,260.60

34.340 20,260.60

0.000 0.00

0.000 0.00

0017

TON PERFORMANCE GRADED BINDER (64-34)
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      1.50 65,060.000 97,590.00

65,060.000 97,590.00

2,500.000 3,750.00

2,500.000 3,750.00

0018

GAL TACK COAT
0015 0036 

9110.01      90.00 50.000 4,500.00

50.000 4,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      90.00 50.000 4,500.00

50.000 4,500.00

0.000 0.00

0.000 0.00

0020

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 

9110.03      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0022

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9111.00      10.00 19.000 190.00

19.000 190.00

0.000 0.00

0.000 0.00

0023

MGALWATER
0020 0037 

9170.00      800.00 3.390 2,712.00

3.390 2,712.00

0.000 0.00

0.000 0.00

0024

STA EARTH SHOULDER CONSTRUCTION
0038 

9173.15      105.00 2,791.522 293,109.81

2,791.522 293,109.81

438.280 46,019.40

391.170 41,072.85

0025

STA TRENCHED WIDENING
0021 

9173.20      3.00 1,998.000 5,994.00

1,998.000 5,994.00

0.000 0.00

0.000 0.00

0026

SY  SUBGRADE PREPARATION
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      116.00 2,839.522 329,384.55

2,839.522 329,384.55

438.280 50,840.48

365.900 42,444.40

0027

STA COLD MILLING, CLASS 3
0022 

9179.43      55.00 2,855.292 157,041.06

2,855.292 157,041.06

0.000 0.00

0.000 0.00

0028

STA COLD MILLING, CLASS 3

TYPE A

0023 

9185.76      6.50 5,725.000 37,212.50

5,725.000 37,212.50

0.000 0.00

0.000 0.00

0029

STA RUMBLE STRIPS, ASPHALT
0024 

9300.38      1.00 101,490.000 101,490.00

101,490.000 101,490.00

11,952.650 11,952.65

11,823.860 11,823.86

0030

EACHRAP INCENTIVE PAYMENT
0025 0040 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

0.500 1,250.00

0.000 0.00

0031

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0026 

Contracted 4,931,835.62

Current 4,931,835.62

In place 803,271.58

This Estimate 641,692.65

GROUP 9 BITUMINOUS

Totals for contract Contracted 4,931,835.62

Current 4,931,835.62

In place 803,271.58

This Estimate 641,692.65




